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Abstract:

This sat on a lot of new buildings standing that dibagun by the contracting company. 

Company contractor before the project activities have plans drawn up, to achieve the 

expected goals. Objectives can be achieved then the control process is required, in 

performing the necessary control process information quickly, accurately and timely, 

so that the necessary control information system project budget and schedule.
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