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Abstract 

The Master Plan Activity of Serayu River Voyage (SRV) for tourism development in Banyumas Regency were expected to 

be completed within five years from 2008 to 2012, but during the period until 2013, most programs and activities have 

not been implemented. The results showed that the Master Plan of SRV in the framework of tourism development in 

Banyumas Regency has not been implemented properly. The cause is the absence of good coordination between 

agencies, the lack programs and activities integration, supporting documents have not been revised, absence of good 

socialization, and the lack of private sector contribution. The factors that constrain and support implementation of the 

Master Plan is described as follows. Supporting factors: competent human resources (implementor) already available at 

the managerial level and have intellectual tourism, it is only need to add personnel in the sector of culture; the 

availability of adequate budget; institutions that have been effective and efficient; High community response; High 

commitment of Banyumas Regent and cooperation related parties (stakeholders); and natural conditions of Serayu tend 

to calm and the river slope condition is small. The constrain factors: regulatory policies; integration of programs and 

activities; coordination and socialization implied sectoral ego that need to be addressed. 
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INTRODUCTION


 

The flow of Serayu River that crosses 

Banyumas Regency has relative flat topography 

and mountains with the slope between 15°- 45°. 

As a flow that has approached upstream region, 

the presence of Serayu River Dam serves for 

irrigation, drinking water, river controller, 

flooding controller, inland fisheries, and 

recreation. The last function of Serayu River Dam 

is as a mean of recreation that is very possible to 

be developed in Banyumas. 

Implementing activities on Master Plan of 

Serayu River Voyage (SRV) in the Framework of 

Tourism Development in Banyumas is still partial. 

It was not well structured and implemented by 

sectoral trend and showed no active role of 

stakeholders. The implementation of SRV Master 

Plan is expected to be a new tourist destination, 

but it has not been implemented according to 

the expectations of society and local 

government. The assumption occur by causative 

factors including: lack of coordination between 

stakeholders in the region, limited human 

resources, institutional which has not been 

maximum, and regulations which still need to be 

revised. There has not been a redesign to 
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accommodate all of the planned activities. It has 

no environmental documents and the role of the 

private sector is still lacking. 

In accordance with the Indonesian Govern-

ment Regulation No. 6 of 2006 on the 

Management of State/Region Property, the 

utilization of state property in the form of land 

implemented by the management of goods. The 

aimed goods manager is the Minister of Finance, 

because the land belongs to the central 

government. 

According to Hadinoto [1], land in the tourism 

development program is the most critical 

resource to be managed. Land with incorrect use 

can cause damage and great loss for tourism. The 

use of land gives a creative challenge and it is 

open to error and loss in tourism development. 

In the planning and development of a tourism 

program, planning and use of land could be the 

most important responsibility. While the 

evaluation criteria of management regarding the 

necessity and suitability of land for tourism 

development includes: location; scenery; 

environmental suitability; topography; availa-

bility; and area that can be used. 

The role of land in the management of tourism 

development is a major factor and act as a 

priority to be managed, so that the provision and 

land use should have clear status on the land. 

While the facilities and infrastructure are: 
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airports; terminals; ports; railway stations; 

telecommu-nications; road network, etc [2]. 

One of the most important component in 

tourism activity is the accessibility or the smooth 

transfer of a person from one place to another; 

movement at close range, intermediate, and far. 

Thus it needs transportation tools [3]. Land 

resources for transportation also becomes an 

integral part which is needed for good planning 

of land resource. 

Development of land resources also facing the 

problem lack of harmony between the various 

interests and various sectors of the economy; 

which in turn will not support each other. This 

situation will be worsen again by a careless land 

resource management system. 

Hadinoto [1] stated that aspects included in 

the conceptual planning stage is the selection of 

tourism land, the allocation of land use, and 

super-vision on the land users, as well as its 

budget. 

Fennel in Pitana and Diarta [4] mentioned that 

the natural resources can be developed into a 

tourism resource is water. Water holds a very 

important role in determining the type and level 

of outdoor recreation, could be developed into 

other type of tourism sucha as beach/nautical, 

lakes, rivers, and others (sailing, cruises, fishing, 

snorkeling). 

According to Hakim [5], the term of 

sustainable tourism is the balance between 

tourism and economic development, environ-

mental protect-ion. Satisfaction between the two 

parties (i.e. tourists and local communities) are 

the main ideas in interpreting sustainable 

tourism. Hunter in Hakim [5] stated it is easy to 

discuss sustainability, implementation is the 

problem. It is frequently appears in the discourse 

and discussion of sustain-able development, 

including the tourism industry. Mihalic in Hakim 

[5] stated that the quality of the environment 

includes the quality of landscape or natural 

scenery itself, whose quality may decline due to 

the activity human beings. 

Natural resources such as water and rivers, 

especially in the Master Plan Activity of Serayu 

River Voyage (SRV) in Banyumas, can be 

developed as a tourism resource and tourist 

destination. The development of natural 

resources should be balance between economic 

sectors and environmental protection. It should 

also always be maintained properly thus the 

quality will not decline as human activity and 

tourism itself. 

The purpose of the research on the 

implementation of Master Plan Activity of Serayu 

River Voyage (SRV) in the framework of tourism 

development in Banyumas are assessing the 

contents of the Master Plan Activity of Serayu 

River Voyage (SRV) which will be implemented, 

the implementation of the Master Plan Activity of 

Serayu River Voyage (SRV) and analyze the 

factors that inhibit and support the 

implementation of Master Plan Activity Serayu 

River Voyage (SRV). 

 

RESEARCH METHODS 

Research Focus 

The study focused on the factors that inhibit 

and support the implementation of the Master 

Plan of Activity of Serayu River Voyage (SRV). It 

includes supporting and inhibiting factors, 

internal and external. 

 

Research Site 

The study located in the Regency of Banyumas, 

with research site in the Department of Youth, 

Sport and Tourism of Banyumas and in some 

Local Work Unit (SKPDs) related to the object of 

research. 

 

Data Collection  

This stage was conducted by getting deeper 

personal relationships and more harmonious 

with various respondent/resources; in 

expectation for getting accurate and relevant 

data or information. Personal relationships are 

also useful to grow self-confidence and credibility 

of the researcher. Persuasive interpersonal 

communication is also needed especially to get 

highly sensitive information. 

The stage to collect data are interview, 

observation, and documentation. This study used 

structured and unstructured interviews to 

develop things that require in-depth information. 

Observa-tion were assessed directly in the field 

through the five senses to the phenomenon of 

the problem, according to the research focus that 

has been set.  

Documentation conducted by collecting and 

learning various of documentary informationin 

(documents or archive records) related to the 

Master Plan Activity of Serayu River Voyage 

(SRV). Documentation used as a reference 

material and preliminary data in conducting 

research and interviews. It also a comparison 

with the information obtained from the field 

research and interviews. The documentation 

include: document of Master Plan Activity of 
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Serayu River Voyage (SRV), the applicable 

regulations of law such as: laws, government 

regulations, local regulation, regent regulations 

and other relevant documents. 

 

RESULTS AND DISCUSSION 

Internal Supporting Factors  

Competent human resources (implementor) 

Availability of human resources support on 

SRV is already abundance, including NGO 

Association of Serayu Tourism Society (PMPS), 

community leaders, artists-humanist and also 

Tourism Awareness Group (Pokdarwis). In 

accordance with Edwards III [6], there are factors 

that have a direct and indirect impact on the 

failure or success of policy implementation, i.e. 

resources. Resource is in the form of human 

resources (implementor competence), 

materials/facilities and financial resources. 

Enhancement of  human resources at tourism 

sector need to be facilitated by the Government 

of Banyumas. The role of government in 

determining tourism policy is to build and 

facilitate the improvement of the human 

resources quality [4,7]. It conducted by ensuring 

the education and professional training to supply 

the need for labor in the tourism sector. Human 

resources in the framework of tourism policy 

implementation run the concern/awareness of 

society program [4] that contributes positively to 

the success of tourism. 

 

Availability of Budget 

Regent of Banyumas has expressed a commit-

ment to budgetary policies for activities of SRV. 

Mill [8] explained that planning process in 

tourism sector should also consider the planning 

component that needs fund for the operation. 

The availability of the budget does not become a 

serious problem because there is a big 

commitment from the decision maker for waiting 

the aspects of legality and licensing. 

 

Institutional 

Department of Youth, Sport, Culture and 

Tourism in Banyumas has pretty good organiza-

tional structure, duties and functions. Similar to 

Wahab [9], the effectiveness of policy 

implementation need to meet right executor, the 

implementation actor is government policy, 

government or private parties as executor 

(privati-zation or contract). 

Institution is an important factor that have a 

direct and indirect impact on the failure or 

success of policy implementation [6], i.e. 

bureaucratic structure. Bureaucratic structures as 

the executant organizational structure has a 

significant influence on policy implementation.  

One important aspects on the structure of 

each organization is the existence of Standard 

Operating Procedure (SOP). SOP becomes a 

guidance for the implementor to act. Organiza-

tional structure that occupied too long will tend 

to weaken supervision and lead to red-tape. That 

is a complicated and complex bureaucratic proce-

dures, which in turn causes the activity of the 

organization becomes inflexible. 

 

Internal Inhibiting Factors  

Regulatory policy 

Regulation in the Implementation of Master 

Plan Activity of SRV such as RPJMD, RIPPDA, and 

Spatial and Strategic Plan of SKPD has been 

existed. It is in line with Mill [8] that in the 

planning process of tourism sector should also 

consider the planning component, e.g. legal 

environment, specific laws and regulations for a 

tourist destination that should be known.  

Another theory in the framework of tourism 

policy implementation, especially regulation and 

supervision [4]. Things that have to be imple-

mented is building legislation and regulatory 

mechanisms to encourage the development of 

tourism. It conducted through the support of 

national tourism organizations, travel agent, 

accommodation and other sectors in the tourism.  

Meanwhile, the role of government in 

determining tourism policy is strategic and 

responsible [4,7].  Government should provide 

and facilitate the needs of legislation, regulation, 

and control that are applied in tourism, 

environmental protection, and preservation of 

culture and heritage. 

 

External Supporting Factors 

Public Response 

Activity of SRV in the Framework of Tourism 

Development in Banyumas has a very good 

response by the community. The Law No. 25 of 

2004 on National Development Planning System 

(SPPN) mentioned that the purpose and principal 

function of development planning is to optimize 

community participation in development 

planning. 

Implementation in framework of tourism 

policy made a social audit [4] in terms of how the 

local community, villagers and the surrounding 

commu-nities affected by the tourism. 
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Natural conditions and weather factors 

Natural conditions and the weather is very 

supportive as a supporting factor for the 

activities of SRV. Liu in Pitana and Diarta [4] 

stated that the conditions and the uniqueness of 

the environ-ment, flora and fauna is often act as 

key attraction for tourism. Water resources has a 

very vital role in supporting the development of 

tourism. 

 

Policy Makers Commitment  

The Regent of Banyumas shows a high 

commitment to the implementation of the 

Master Plan Activity of SRV in the Framework of 

Tourism Development in Banyumas. Darwin [10] 

explained one aspect that determine the level of 

public policy implementability is the affected 

nature of the attraction.  

A policy implementation process will lead to a 

conflict of targeted groups or community. It 

means there is an open opportunity for the 

emergence of certain advantaged groups 

(gainer), while on the other hand implementation 

of the policy disserves other groups/looser [11]. 

These commitment of policy makers in local 

government becomes the factors that support 

the implementation of the Master Plan Activity of 

SRV in the Framework of Tourism Development 

in Banyumas. 

 

Related Parties Cooperation (Stakeholders) 

Cooperation with relevant parties in the 

implementation on the Master Plan Activity of 

SRV has been existed, although still in initial 

stage. Cooperation with stakeholders is needed 

in the implementation of the policy as explained 

by Mazmanian and Sabatier in Dwijowijoto [11]. 

The policy's ability to structure the imple-

mentation process is hierarchical integration 

among implementing agencies. Meanwhile, 

Meter and Horn in Dwijowijoto [11] stated the 

variable that influences public policy is the 

implementation and communication activities 

between organizations. In addition, tourism 

management requires consultation with all 

stakeholders [4,7]. The cooperation with related 

parties (stakeholders) is also supporting factors 

for the implementation of Master Plan Activity of 

SRV. 

 

External Inhibiting Factors 

The integration of programs and activities 

Less coherence on the Activity of SRV with 

other policies needs to be addressed thus the 

implementation activities of SRV will goes well. 

Dwijowijoto [11] mentioned the needs for clear 

and consistency purpose, accuracy of financial 

resource allocation and hierarchical integration 

among implementing agencies. The integration 

of programs and activities become the factors 

that inhibit the implementation of the Master 

Plan Activity of SRV. 

 

Coordination and socialization 

Coordination and socialization in the Master 

Plan Implementation Activity Serayu River 

Voyage (SRV) is still not good as a result of 

sectoral ego created among related local 

government offices. 

The constraint is in accordance with the 

opinion of Darwin [10], which explains that the 

an aspect that determine the implemental level 

of public policy is the nature of interest which 

affected. A process of policy implementation will 

lead to a conflict of target groups or 

communities. It means there is an open 

opportunity for the emergence of certain 

advantaged groups (gainer), while on the other 

hand implementation of the policy disserves 

other groups (looser) [12]. 

Hoogwood and Gun suggested that the imple-

mentation of policies needs necessary conditions 

of communication and perfect coordination [13]. 

Communication is the glue of organization, and 

coordination is the origin of teamwork and 

synergy formation. The lack of coordination and 

socialization including factors that inhibit the 

implementation of Master Plan Activity of SRV. 

 

SWOT Analysis  

Strength  

a. Serayu River Voyage (SRV) is potential to 

develop water recreation, land recreation, 

cultural recreation, and educational 

recreation. 

b. The need of green open space as require-

ments of Serayu River Voyage activity can 

be maintain. 

c. Accessibility (in the form of a path) to the 

location of Serayu River Voyage has been 

well available. 

d. Institutions by the Department of Youth, 

Sports, Culture and Tourism in Banyumas. 

e. Regulations and policies in the planning of 

Master Plan, the Regional Regulation, 

Strategic Planning and Medium Term 

Development Plan (RPJMD). 

 

Weakness  

a. Low Competent of Human Resources. 
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b. Potential land in the border/riverbanks of 

Serayu. 

c. Land for Green Open Space has not been 

dominated by the Government of 

Banyumas. 

d. Accessibility to the location still need 

regular maintenance. 

e. Rules and policies are still not properly 

implemented. 

f. Different understanding on the rules and 

policies. 

 

Opportunities  

a. Having cooperation prospect with private 

parties (investor). 

b. Cooperation of provincial governments and 

central government. 

c. Land leasing system by Banyumas Regency 

from Central Government. 

d. Improvement on human resources and pro-

curement of employees 

e. The same perception on rules and policies. 

 

Threats  

a. SRV has risk of flooding and natural 

disasters. 

b. Need a substantial budget for maintenance. 

c. Threaten ecosystems and environmental 

damage, especially on the rivers and river-

banks, etc. 

d. Threaten the social and cultural life of 

society and local knowledge (local wisdom). 

e. The existance of regulation and legislation 

policies should be evaluated as a supporting 

activity of Serayu River Voyage (SRV) 

 

RECOMMENDATION 

Based on the conclusions, we recommend 

some of the following: 

1. The policy for the implementer in the 

creation of programs and activities that 

support Serayu River Voyage should meet 

program targets and activities of SRV. 

2. Improving the design of tourism cooperation 

to expand and improve the potential 

network marketing/promotion of tourism, 

especially SRV activities in order to develop 

tourism in Banyumas. 

3. Improving the policy in the Master Plan 

Activity of SRV by revising the master plan 

design completed by coordinate geographic 

�}]v���}(�^Zs����]À]�]��[�o}���]}v�(digital map) 

and determines the locus of land utilization 

or the overall need of SRV land. 

4. Construct environmental document as in the 

form of Environment Impact Assessment 

(AMDAL) that includes integrated activities 

in SRV footprint; in accordance with 

Regulation of the Minister of Environment 

No. 5 of 2012, protected areas and tourism 

areas should have documents on the 

environment.  

5. Preparation of Detailed Spatial Plan which 

contains and sets the space design and space 

utilization for the Implementation Activity of 

SRV. Certainty of the law is a reference for 

each businessmen, tourism stakeholders and 

public to partici-pate in SRV activities. 

6. Revision of Regional Tourism Development 

Master Plan, because it has not been 

implemented properly and needs to be 

adjusted to the Regional Regulation on 

Spatial Planning of Banyumas Region Year 

2011-2031. 

7. Applying for the permition on the use of 

Serayu River channel and on lands at the 

edge or border of Serayu River. 

8. Conceptualization of cooperation pattern 

with the central government in the 

utilization and use of land owned by the 

central government that is located along the 

banks of Serayu River or in the water border 

areas. The cooperation could use a lease 

system. 

9. The addition of employees with specific 

competencies with Employment Agreement 

(P3K) which is suitable with regulation No. 5 

of 2014 on Civil Administrative State. 

Apparatus competencies can be enhanced 

through various technical training and work-

shops. 

10. Implementing publication, socialization, 

public hearing and promotion through 

printed, electronic and other information 

media such as social networking. 

Socialization and this publication should be 

conveyed to the bottom of society through 

public institutions. 

11. Making data and information systems by 

establishing data and information systems of 

tourism integrally to ensure operational 

continuity and also functioned as market 

information. 

12. Increase the budget and determination the 

priority scale in the Implementation of 

Master Plan Activity of SRV. 

13. Priorities determination in the development 

of Serayu River thus no overlap utilization of 

river channel on Serayu River Dam. 
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14. Finalization of the Master Plan Activity of 

SRV Period 2015 as follows: 

a. Revision of construction design 

b. Making environmental document 

c. Development of roads and 

infrastructure 

d. Arrangement of Detailed Spatial Plan  

15. Finalization of the Master Plan Activity of 

SRV Period 2016: 

a. Licensing on the use of land border and 

Serayu River channel 

b. Drafting a pattern of cooperation 

c. Drafting the revision design of Regional 

Tourism Development Master Plan  

16. Finalization of the Master Plan Activity of 

SRV Period 2017 includes: 

a. Physical construction on Phase I of Dock 

I SRV in the location of Serayu River Dam 

b. Addition and improvement of human 

resources in tourism 

c. Implementation of cooperation design 

d. Physical Development Phase II Dock I 

SRV in the location of Serayu River Dam 

e. Physical Development of Dock II SRV in 

the Location of Pegalongan Village, Sub-

District of Patikraja 

17. Finalization of the Master Plan Activity of 

SRV Period 2018 includes: 

a. Physical Development of Dock IV SRV in 

the Location of Petir Village, Sub-District 

of Patikraja 

b. Socializations and publications 

c. Physical Development of Dock III SRV in 

the Location of Kaliori Village, Sub-

district of Kalibagor 

d. Design travel packages 

e. Making the system of Regional Tourism 

on Development Implementation 
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